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Introduction

On April 24, 2009 PG&E requested that the Energy Commission grant the

Tesla Power Project a change in ownership status and a five year construction

extension for its license which is scheduled to expire on June 16, 2009. PG&E

after its failed attempt at the CPUC to obtain a contract for the Tesla Power Plant

is now requesting a license extension of five years. PG&E states "On July 17,

2008 Pacific Gas and Electric Company (PG&E) entered into an agreement to

acquire from FPLE all of the outstanding membership interests of Midway Power,

LLC which holds all the assets, land, emission reduction credits, development

rights, and permits associated with the TPP site." PG&E is wrong in that the

project does not have a complete set of emission reduction credits, does not

have a valid authority to construct or a PSD permit. (Attachment A) The project



has not acquired a water supply even though they have had five years to do so.

Essentially the only permit the project has is its CEC license. That license is

currently undergoing a requested amendment that was submitted on January 24,

2007. FPLE has failed to pursue the amendment and has not answered the CEC

Staff's data requests which were submitted on February 14, 2007 over 26

months ago. The projects license with the CEC is not even complete due to the

amendment.

PG&E states that there is good cause to grant this five year extension for the

TPP relying mainly on an outside chance that the CPUC will allow PG&E to build

this project or that PG&E may be able to sell the project to another developer.

PG&E states in its petition on page 2 that, "PG&E does not have any plans at

this time for the development of TPP." Previous extension requests like the

EAEC and the Russell City Project have been granted to merchant power

generators who were pursuing a contract to build. In this case PG&E states that

the have no plans to build the project at this time and the CPUC has already

denied there bid to build the plant.

PG&E states on page 2 that, " The extension is necessary because PG&E

will not commence construction of the TPP prior to June 16, 2009. PG&E only

acquired the TPP in late 2008. If the deadline for commencement of construction

is not extended, the value of a fUlly permitted power plant site would be lost."

First of all as explained above the project is not fUlly permitted. The project lacks

a water supply which the City of Tracy has committed to other projects. The

project's authority to construct has expired and it does not have a valid PSD

permit. The project has applied for a major amendment which has not been

completed. The project no longer has a complete ERC package.

PG&E then states that good cause exists because the Commission has spent

considerable time and resources in assessing and permitting the TPP. While

the Commission did spend considerable time, a great deal more time and

resources of the Commission will be needed to process the major amendment

filed by FPL in January of 2007. Considerable time will be needed to secure a

new water source and obtain new ERC's and evaluating the CEQA requirements
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necessary for these changes. FPL has been negligent in allowing the ATC and

the PSD permit to expire. FPL has not spent the time to negotiate for a water

source or new PM-10 ERC's. In short while the Commission has expended

considerable time and energy the applicant has lacked due diligence in

maintaining the necessary permits and water supply and pursing the filed

amendment.

PG&E then claims that, "Since the time to prepare an Application For

Certification (approximately 6 months), undergo Commission and other affected

agency review (12 to 18 months) and to demonstrate compliance with the

Conditions of Certification contained in the Commission's Decision (3 to 6

months) is lengthy and uncertain, a fully permitted "shovel ready" power plant

site would allow the delivery of electricity to PG&E's customers in a relatively

short time frame if PG&E seeks to develop TPP with the appropriate approval

from the California Public Utilities Commission." As explained above, this

project is not even close to shovel ready, lacking air permits, an approved CEC

major amendment, a water supply, PM-10 ERC's, and other material

government approvals. Even with all those requirements the TPP must then be

approved by the Public Utilities Commission a process which PG&E has already

attempted and failed. This approved project because of its size and complexity

and lack of due diligence in maintaining previous material approvals will likely

take as much time as a new application.

There exist many good reasons or causes not to approve this extension as

elaborated in the following text.

Air Qualitv

The project owner will need a current Bay Area Air Quality Management

District Authority to Construct. Their ATC permit is no longer valid pursuant to

BAAQMD Rule 2-1-407. Section 1752.3 (a) requires that the Commission have
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a valid FDOC to approve a project. Midway Power has requested a modification

of the FDOC and has yet to complete that process. 1

Start-up and shutdown emissions may be required to be reduced or subject

to the District's Best Available Control Technology review. As new technologies

have emerged, the combustion turbine start-up and shutdown emissions, which

can be as high as 30 to 40 percent of the facility total emissions, may be subject

to reduction, alternative technologies, and Air District permit.

The projects N02 impacts combined with background concentrations exceed

the California Ambient N02 Air Quality Standard.

The new EPA New Source Review guidelines for PM 2.5 emissions are now

in effect and the project will need to demonstrate compliance with these new

rules. The PSD permit has not been issued and currently and the project does

not have the Federal permit or the BAAQMD permit required to begin

construction.2

San Joaquin Valley

The TPP has an air quality mitigation agreement with the SJVUAPCD.

Mitigation fees to be paid to the San Joaquin Valley Unified Air Pollution

Control District (SJVUAPCD) will need to be renegotiated as the costs to

fund control measures to reduce NOx emissions have increased

significantly since 2003. In 2003 the Tesla Air Quality Mitigation Agreement

required $5,000 a ton for NOx reductions. A similar agreement with GWF Power

(08-AFC-7) executed on March 19,2009 with the SJVUAPCD required a

payment of $51 ,373 per ton of NOx a ten fold increase.3

The Tesla PSD increment analysis prepared for the BAAQMD demonstrated

that the maximum predicted PM-10 increment consumption in the project area

.htlp:llwww.eneray.ca.govlsitingcases/lesla/compliance/amendment/TPP Petition for Post Cert
Amendments Nov 2006.pdf Appendix A page 1

, See Attachment I
) http.iiWww.enen;\.<.:a gO\ ~ltll\"c-;I~<.:~-ll"I<:\'e:\patN()ll t!oullllenb ,mnllLJIlt 200lj-lI4-22 RLSI'U~SE(',,2(1 10 PDOC Tl\J
.512()().I'DI page 8-14
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was 140.19 ug/m3.4 This confirms testimony in the proceeding that the project

area is already overburdened with new PM-10 sources.5

Water supply

The applicant has had five years to secure a wastewater agreement with the

City of Tracy. The applicant has failed to do so. The City of Tracy is currently

negotiating with two power projects to supply treated wastewater.6 A large

majority of the analyses that was conducted for this project revolved around the

water supply. The project currently does not have one and a new water supply

and a lengthy CEQA analysis must again be conducted.

CPUC Approval

Most of the extension requests processed by the Commission are filed by

merchant generators who are seeking a contract so they can begin construction.

Normally no other agency approvals are necessary. PG&E in order to build this

project must obtain a certificate of public convenience and necessity. In CPUC

proceeding 08-07-018 PG&E attempted to obtain a CPCN. PG&E argued in that

proceeding that because of the termination of the Bullard and Eastshore Projects

and the delay of the Russell City Project they should be granted a CPCN to

protect reliability because several of the long term projects selected in the 2004

procurement did not come to fruition. The CPUC denied PG&E a certificate

stating, "We reiterate here that in 0.07-12-052, we set a clear preference for a

markets-first approach and set an intentionally high bar for UOG in support of this

preference. We do not find that PG&E's application for the Tesla Generation

Station has met that high threshold."? PG&E in its extension application has

advanced the same argument already rejected by the CPUC, "As the

4hUp:l/www.energy.ca.govlsitlngcasesflesla/comphance/amendmentlTPP Petition for Pasl Cert Amendments Nov 200
ppdf page 49
hnp./.www.etll..lgy.ca.W.\.~llln~C(lSC~.IC~la d()cumcl1t~ '~t10"-()(,-2::' rl~AL.l)I)1 pages 162-164

6 httpffwww.cUracy.ca usfuploads/fckedltorlFile/clly councillagendas/2009102r17101d pdf

7 http: ' dOl:S.cpllc.ca.go\' efile:PD 'lJ 1226.pdf page 18
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Commission is aware, a number of projects with whom PG&E contracted for

delivery of electricity either failed to secure the necessary permits or were

significantly delayed. The TPP would assist in providing customer protection if

additional projects are unable to deliver electricity as required by their contracts

with PG&E." It is unlikely that PG&E will be able to receive permission from the

CPUC to operate the TPP as they have already been denied.

Conclusion

PG&E has not shown good cause why the CEC should provide a five year

extension. The previous applicant has allowed the air permit to expire. The

project does not have the necessary emission reduction credits to secure the

license. The projects PSD permit was never granted. The Commission is

required by Section 1752.3 to have a DOC from the BAAQMD to approve the

license and this is good cause to deny the extension. The project has no water

supply and the majority of hearing time and CEQA evaluation revolved around

the projects water supply so a lot of Commission time and energy will be

necessary to amend this project. FPLE has filed an amendment but failed to

pursue it. It is unlikely the applicant will be able to obtain a CPCN as it has

already tried and failed to do so. The CEQA evaluation of this license is over 5

years old and numerous LaRS applicable to the project have changed such as

the new N02 standard and the new PM 2.5 NSR rules. The amount of time

necessary to amend this project and the likely hood that PG&E cannot obtain a

CPCN should prompt the Commission to deny the license extension.
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Attachment A

Email form Wayman Lee BAAQMD to Bob Sarvey dated 5-11-09

RE: Tesla Power Plant
Date: 5/111200910:23:02 AM Pacific Daylight Time
From: Wevman(mbaa(lmd gO'
To: Sarveybob(c£aol.com
CC: BYoun!.!uvbaagmd !.!O\ HNishlt11Ura fll)baagmd,l!o\"

Sentfrom the Internet (De/atls

Bob-

The District has not issued the Authority to Construct nor the Federai PSD permit for the Tesia
Power Plant. The applicant requested an extension of the evaluation process to resolve issues
associated with Emissions Reduction Credits (ERCs). The District has contacted PG&E, which is
acquiring ownership of the Tesla Power Plant, to advised them of the application status.

Weyman
-----Original Message-----
From: Sarveybob@aol.com [mailto:Sarveybob@aol.com]
Sent: Thursday, April 30, 2009 12:14 PM
To: Weyman Lee
Subject: Tesla Power Plant

Mr. Lee,

Can you tell me whether the Tesla Power Plant 10 # B 3424 still has a valid Authority to Construct
or has it expired?

Thanks
Bob Sarvey
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